

Sunworld Dynasty Hotel Taipei Renovation Schedule Notification

In our endeavor to improve our facilities, we are pleased to inform that the Hotel continues our works on a full renovation of the hotel building interiors and exteriors, proceeding by section. The next phase of renovations is scheduled to start in March 2016 until May 2017 with the following renovation plan:

March to September 2016 - 185 Rooms on Section C Renovation (interior & exterior)

March to September 2016 – Le Parc Café, Atrium Renovation

March to August 2016 – 5F Convention Center Renovation

August to November 2016 – 5F Health Club and Swimming Pool

Starting March 2016, the entire half-round Section C including Le Parc Café, atrium, and 185 guest rooms will be closed. A partition wall will be installed along the lines of our glass elevators to divide the lobby from the atrium area. The entire section will be separated from guests' view. These works shall have very little influence on guests staying in Section A and B. This phase of work shall be completed by September 2016. During this period, Le Parc Cafe will be temporarily relocated to Dyna Bar and International Ballroom on 2F providing breakfast and all services as usual.

April to May 2016 – Second Floor VIP 1-5 Meeting Rooms Renovation

May to September 2016 – Third Floor Brand New Banquet & Meeting Room Works

May to September 2016 – Fifteenth Floor New Exclusive Club Floor Lounge Works

September 2016 to February 2017 – 230 Rooms & Suites on Section B Renovation

September 2016 to May 2017 – Main Lobby and Entrance Renovations in two phases


February to May 2017 – Second Floor International Ballroom Renovation

Hotel lobby and main entrance works will be undertaken from September 2016 in two half sections to allow continued access for guests. Other works like Meeting and banquet spaces will be less visible on the second and third floors.

Due to our building layout, ongoing works other than main door and lobby renovations will have little influence on guests staying in other parts of our hotel. The hotel will do its utmost to limit any inconvenience to our guests. Despite the upgrading works, most of our guest rooms, meeting rooms, the bar and restaurants will continue normal operations during this period.

We thank you for your kind understanding and continuous support!

Jurgen Klemm
General Manager
Sunworld Dynasty Hotel Taipei



サンワールド・ダイナスティホテル リノベーション工事のお知らせ

サンワールド・ダイナスティホテル（台北王朝大酒店）は、お客様により快適な時間と空間をご提供するために、順次改装工事が行います。

2016年3月から9月までリノベーション工事のため、ホテルロビーにあるラパークカフェとC区エリアの客室が閉鎖となり、A&B区エリアの客室はご利用いただけます。工事期間中、ラパークカフェはしばらく2階のDyna Barと国際大ホールに移転し、営業を行います。また、お客様の迷惑にならないように、ロビー&入り口エリアも2016年9月から2段階に分けて改装を行っております。なお会議室、ご宿泊、バーとレストランは通常通り営業いたします。

お客様には大変ご不便をお掛けいたしますが、何卒ご理解賜りますようお願い申し上げます。

日程①

- 工事期間：2016年3月～2016年9月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：C区エリアの客室。

日程②

- 工事期間：2016年3月～2016年9月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：1階ラパークカフェ。

日程③

- 工事期間：2016年3月～2016年8月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：5階会議室（国際会議センター）。

日程④

- 工事期間：2016年8月～2016年11月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：5階ジム&室外プール。

日程⑤

- 工事期間：2016年4月～2016年5月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。

■工事範囲：2階VIP会議室1～5。

日程⑥

- 工事期間：2016年5月～2016年9月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：3階宴会会場&会議室。

日程⑦

- 工事期間：2016年5月～2016年9月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：15階エクゼクティブラウンジ。

日程⑧

- 工事期間：2016年9月～2017年2月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：C区エリアの客室。

日程⑨

- 工事期間：2016年9月～2017年5月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：ロビー&入り口エリアを2段階に分けて改装。

日程⑩

- 工事期間：2017年2月～2017年5月。
- 工事時間：毎日午前9時00分～午後18時00分（予定）。
- 工事範囲：2階会議室（国際大ホール）。

※新しい情報もらい次第、お知らせいたします。

※工事期間中におきましてもホテルは通常どおり営業を行います。

※工事期間内において若干騒音・臭いの発生する場合があります。

※工事日程はあくまでも予定です。状況によっては変更の場合がございます。