


**Amari Watergate Bangkok**

847 Petchburi Road  
 Bangkok 10400 Thailand  
 T +66 (0) 2653 9000  
 F +66 (0) 2653 9045  
 E watergate@amari.com  
 www.amari.com  
 An ONYX brand

**RENOVATION/REFURBISHMENT PROJECT 2016**

<b>Hotel Name: Amari Watergate Bangkok</b>		<b>Today's Date: 16 February 2016</b>	
<b>Contact Person Regarding Building Work: Mr. David Cumming</b>			
<b>Contact Fax Number: 66 (0) 653 9045</b>		<b>Contact Email Address: david.cumming@amari.com</b>	
<b>Are there any refurbishment, renovations or building work planned at the Hotel during 2016?</b>			Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>
<b>Date of Commencement: 1 May 2016</b>		<b>Date of Completion: 30 September 2016</b>	
<b>Area under renovation:</b> Lobby, 3 <sup>rd</sup> floor public area, 3 floors Deluxe Rooms and All day dining (4 <sup>th</sup> floor)			
<b>Description of the renovation work:</b> Refurbishments of Lobby, 3 <sup>rd</sup> floor public area, 3 floors Deluxe Rooms and All day dining (4 <sup>th</sup> floor)			
<b>Hours and days of the week that the work will be carried out:</b>			
Hours: 09.00 – 19.00		Days of the week: 7 days	
<b><u>What is the extent of disturbance to guests (i.e. noise and dust, visual etc) and what is being done to minimise the impact? (i.e. Hoarding)</u></b>			
- Areas under refurbishment will be blocked by hoarding to conceal from guests' view and to minimise noise and dust levels.			
<b><u>How will the renovation affect main service areas (pool, lobby, restaurants, bars, beach etc):</u></b>			
- 20 <sup>th</sup> –22 <sup>nd</sup> floor will be closed for refurbishment. 18 <sup>th</sup> –19 <sup>th</sup> and 23 <sup>rd</sup> –24 <sup>th</sup> floor will be closed as buffer floors. No guests will be accommodated on these floors during the renovation period.			
- Promenade (all day dining) will be closed			
<b>What facilities/services will not be available/limited to guests during the renovation?</b>			
All facilities are open.			
<b>Are there any arrangements to provide these services in another part of the Hotel/Resort?</b>			
- Reception will be in our secondary lobby (Lower Lobby)			
- Breakfast will be relocated to other outlets or meeting rooms.			
Issued:			
Date:	Approved: David Cumming		
	Date: 16 February 2016		

**RENOVATION/REFURBISHMENT PROJECT – Critical Path – Timeline**

RENOVATION SCHEDULE	May'16	June'16	July'16	August'16	September'16
Deluxe guest rooms		x	x	x	X
Lobby	x	x	x	x	x
4 <sup>th</sup> floor (all day dining)		x	x	x	x
3 <sup>rd</sup> floor public area		x	x	x	x